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Number of Projects Construction Capital Value (millions) PE Support (millions)

Description 1st Qtr 2nd Qtr 3rd Qtr 4th Qtr Total 

Ready to List (RTL) 0 2 1 1 4 

RTL Construction Capital (1,000s) $0 $12,448 $2,349 $3,270 $18,067 

RTL Preliminary Engineering (1,000s) $0 $2,216 $747 $2,750 $5,713 

Draft Environmental Document 2 0 0 0 2 

Project Approval & Environmental 
Document 

2 0 1 1 4 

Right of Way Certification 1 3 1 1 6 

Approve Contract 1 0 0 2 3 

Construction Contract Acceptance 1 3 3 1 8 

End Project 2 1 1 2 6 

______________________________________         ___________________________________ 

Brent Green                         Date        Malcolm Dougherty                   Date 
District 9 Director             Director 
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Attachment 1: FY 2016-2017 RTL Project List 
Attachment 2: FY 2016-2017 Annual Delivery Plan 


